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FOREWORD 

1 

This document constitutes a preliminary version of the study 

on the elaboration of an information system designed to 

facilitate the management of technical co-operation. The proposal 

is based on the principles and structure of the Integrated 

Project Bank as an instrument for facilitating the programming 

of public investment. It is recommended that the two systems 

should be integrated in order to simplify the planning and co

ordination of public investment and technical co-operation 

projects, independently of their sources of financing. 

It should be noted that the aim of this document is to serve 

as a basis for a fruitful discussion which would result in the 

adoption of a methodological approach to the development and 

application of systems such as the one being proposed. That is to 

say, the dissemination of this study marks the start of an effort 

to develop a flexible design which can be adapted to any country. 

This effort represents the i m p l e m e n t a t i o n of 

recommendations emanating from the ECLAC/ILPES/UNDP/SELA/ 

CIM/PAHO/FAO interagency co-ordinating mechanism and from the 

resolutions of the forums of ECLAC, ILPES and SELA. It is a 

response to the need to establish a more systematic link between 

technical co-operation, including TCDC, and development 

strategies and plans, public investment programmes, and the 

allocation of public resources through budgetary mechanisms. 

This study has been undertaken within the framework of the 

joint action under Project RLA/86/029 and of Advisory Services 

Programme s . 
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I. INTRODUCTION 

As is well known, the growth rate of a country is linked to 

the level of investment. For a more detailed analysis of this 

relationship, it is necessary to distinguish between investment 

in physical capital and investment in human capital. Finally, 

the "quality of the investment" is a variable of which account 

must also be taken. 

The current high level of indebtedness of the majority of 

the countries of Latin America and the Caribbean constitutes a 

serious obstacle to the achievement of greater growth fuelled by 

heavy inflows of external resources. Consequently, accepting the 

validity of the above-mentioned hypotheses, that is to say 

accepting the premise that the growth rate of a country depends 

on the quality of its investments, the improvement of the 

quality of public investment assumes particular importance. 

On the other hand, the limited possibility of securing 

greater inflows of resources from abroad is frequently restricted 

by the absence of available projects for which financing may be 

sought from international organizations or bilateral agencies. 

Moreover, in view of the difficulty of preparing and following up 

mult i-project programmes, credits are usually earmarked for large 

projects, which do not necessarily have the highest priority. 

Local resources are diverted to provide counterpart financing, 

which leads to a postponement of smaller projects, frequently 

those of a social character. 

This critical situation has made it necessary to seek 

methodological approaches that would permit an optimal allocation 

of resources. In response to this, we have witnessed the 

emergence of Project Banks, which are designed to enhance the 

investment management capacity of the public sector. These 
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systems make it possible to carry out a detailed and timely 

follow-up of the projects under way and constitute a powerful 

tool for the planning of preinvestaent and for the elaboration of 

public sector investment programmes. 

An important component of investment in several countries of 

the region is Technical Co-operation which may be considered a 

particular type of public investment. Such co-operation usually 

takes the form of projects or programmes, through <which 

technology or knowledge is transferred to the country. 

Consequently, the improvement of its management also assumes 

particular importance. ' • 

Í 

However, methodological approaches and administrative 

mechanisms similar in effectiveness to the Project Banks have not 

so far been developed to support the management of technical 

co-operation. The institutions responsible for the planning and 

follow-up of technical co-operation do not usually receive 

standardized and timely information for decision making. They 

frequently find themselves in a situation of dependency vis *à-vis 

the executing agencies for follow-up information. Moreover,: they 

do not usually have a sufficient number of projects ready tío put 

forward to the international financing agencies to giveJ them 

bargaining ability. In addition, this carries the risk of forcing 

them to request technical co-operation for low priority projects, 

which are the only ones to have been properly formulated. > 

The purpose of this study is therefore to put forward a 

proposal for a conceptual and logical design of a system of 

management of technical co-operation, based on the structure of 

the project banks. The application of system of this kind is 

aimed at achieving a harmonious integration of public investment 

and technical co-operation. Once operating regularly, the system 

will provide the institution responsible for the management of 

technical co-operation with standardized and timely information 
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on the projects that are under way. It will also facilitate the 

negotiation of technical co-operation projects by ensuring that 

the institution has an adequate number of projects ready to be 

initiated. 

It should be pointed out that this proposal does not 

constitute a finished design which may be reproduced directly in 

any country. For the implementation of any system in particular, 

it will always be necessary to adapt this theoretical design to 

the particular characteristics of the institution and of the 

situation with regard to the supply of technical co-operation in 

the country. 

Moreover, the installation of a system of technical 

co- operation management consists not only of the establishment 

of a data base on the subject. It is also necessary to establish 

procedures for the compilation and analysis of information and to 

train personnel in the use of the system and in the generation of 

the required information. At the same time, agreement must be 

reached between all the institutions involved in the process of 

technical co-operation on whether to accept the procedures of the 

system. 

Finally, in view of the complexity of the subject, it is 

important to stress that this document seeks only to present 

ideas which may serve as catalysts for the development of new 

activities. 
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II. GENERAL FRAMEWORK 

Since the objective of this document is to propose a system 

of support for the management of technical co-operation based on 

the structure of Project Banks, it would be useful to examine 

first of all some basic elements of public investment in general 

and of the Project Banks in particular. No attempt has been made 

to exhaustively analyse these topics, but only to present some 

basic approaches and concepts which would serve to define-, the 

proposed system. 

2.1 Public Investment as a Process 

Public investment may be compared to a productive process in 

the sense that it uses resources and delivers products. It is 

easy to conceptualize a productive process as a production line 

within which, by using various resources, a certain product is 

elaborated. By analogy, public investment requires financial, 

human and material resources and generates variotis finished 

products. 

In the case of public investment, the basic unit of 

production may be conceived of as the project. As each project 

makes its way through the "production line", it receives various 

inputs which convert it from an idea into a concrete reality. 

Throughout this "production line" it will be possible to 

distinguish various stages, characterized by the degree of 

progress achieved by the project in each one of them. The stages 

define what is known as the "project cycle", which will be 

examined in the next section. 
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However, a productive process always requires a system of 

management. Thus for example, in the case of a production line 

there is need for information which would permit decisions to be 

made as to how much to produce and how to do so (what resources 

to use). The management function should therefore have access to 

information that is external to the production line (for 

example, market for resources and products) and information on 

the productive process itself (for example, yield and costs). 

In order to support this management function, management 

information systems are being developed, which are designed to 

provide the prompt and reliable information that is needed for 

making both routine as well as strategic decisions. 

In the case of public investment, one of the most 

comprehensive management information systems which have been 

developed is the Project Bank, whose basic structure will be 

examined under subhead 2.3. 

2.2 The Project Cycle 

A project, from the time that it is born as an idea until it 

is in operation, must pass through various stages or phases. The 

following phases may be distinguished in the life cycle of a 

project (Figure 1): 

i) Idea. This is the first phase in the life of the 
project. The need to be satisfied or the problem to be 
resolved is identified and a number of alternatives for 
its satisfaction or solution are examined. The 
principal aspects to address are a clear and precise 
identification of the problem or need and the proposal 
of the greatest possible number of alternative 
solutions. At the same time, it is useful to identify 
the institutions that should be concerned with the 
implementation of the project. 
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ii) Profile. This is the phase during which a preliminary 
determination is made of the costs and benefits of the 
project. This determination is based on the previous 
experiences and average costs. On the basis of this 
analysis, the alternatives which appear to be the most 
appropriate are selected. 

iii) Pref easibility. This is the next phase of the project 
cycle, when a detailed study is made of the 
alternatives chosen during the profile phase. 
Predesigns and market studies are carried out and the 
best alternative is selected. 

iv) Feasibility. This is the phase during which the details 
of the technical and economic aspects of the choice 
made are refined in order to achieve the greatest 
degree of certainty in making decisions. 

v) Design. This phase consists basically of the 
elaboration of the engineering and/or architectural 
plans and specifications. 

vi) Execution. Is the phase of the construction of the work 
or, in generic terms, the implementation of the 
proj ect. 

vil.) Operation. Is the phase during which the project enters 
into operation and begins to generate the benefits 
expected of it. 

iii) These phases are grouped into three stages, which are: 

i) Pre investment. which covers the phases from the 
idea up to the feasibility study. 

ii) Investment. covering the phases of design and 
execution. 

i.- iii) Operation. corresponding to the phase of the same 
name . 

In addition to the stages described above, the following 

ject stages need to be defined: 

iv) Abandoned. refers to those projects which at some 
phase of their life cycle were discarded for 
reasons such as being technically or economically 
unfeasible or having being replaced by an 
alternative project. 
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v) Postponed. refers to the state of those projects 
whose progression to the next phase of their life 
cycle has been deferred for reasons such as the 
inappropriateness of the timing or the lack of 
resources. 

2 . 3 Project Banks 

As already pointed out, one of the main mechanisms 

developed to facilitate the management of public investment is 

the Project Bank. It is designed in such a way as to permit the 

follow-up of projects throughout their life cycle, by storing all 

the information that is useful to the decision-making process. 

Since the proposed system for the management of technical 

co-operation will be based on the logical structure of Project 

Banks, it would be useful to describe the principal features of 

such banks. 

Project Banks were first developed as information systems on 

public investment projects, whose objective was to systematize 

and standardize information needed for monitoring and 

decision-making purposes. Subsequently, with the advent of 

computerization and in view of the large volume of information to 

be handled, computer systems were developed to assist in their 

functioning. 

It should therefore be pointed out that Project Banks are 

not only a "software". In fact, their operation requires 

methodologies, procedures and trained personnel. 

Methodologies are necessary so that the information 

compiled on the various investment initiatives may be compared, 

at least at the sectoral level. Only in this way would it be 

possible to compare different projects on the basis of the same 

yardstick. 
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The prompt compilation of information requires that 

procedures be established for submitting and analysing 

information and for determining the role of the various 

institutions that operate within the system. This ensures that 

the information managed by the system is sufficiently up-to-date 

as to constitute a reliable basis for the adoption of monitoring 

mechanisms or for the planning of future activities. 

Finally, consideration must be given to the training of 

personnel in the use of the methodologies and procedures of the 

system. This aspect is essential in order to ensure the smooth 

operation of a Project Bank. 

The logical structure of a Project Bank is based on the 

project cycle. The system records the most important information 

about each project at each phase of its life cycle. As the 

project advances from one phase to another, the information 

corresponding to the completed phase is stored in the Project 

Bank and the process of recording the information generated in 

the new phase is initiated. 

The quantity of information increases as the project 

advances through its life cycle. During the phases of idea, 

profile, prefeasibility, feasibility and design, the information 

recorded will be basically that which describes the main features 

of the project, indicators for determining its degree of priority 

and decisions regarding the subsequent phases. During the 

execution phase, on the other hand, the information recorded will 

relate to the physical and financial monitoring of the progress 

of work. Usually, the volume of this information will be 

significantly greater than that of the information for the 

previous phases. Moreover, such information must be received at 

more frequent intervals. 
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As regards the architecture of the system, there : are 

basically three approaches which have been employed in accordance 

with the particular characteristics of each Project Bank. 

A first alternative is the development of a centrally 

operated system and managed computer. In this approach, the 

institution managing the Project Bank is equipped with a computer 

which operates the system. That institution is also responsible 

for establishing all the procedures of the system an£ for 

ensuring its application. In addition, it has responsibility for 

all the information contained in the system. The various 

institutions that participate in the investment process relate to 

the Project Bank through forms for the transmission of 

information which are fed to the system, and through reports and 

lists generated by it; or from terminals installed in each of the 

institutions. 

A second option is to establish a system which is physically 

centralized but which is decentralized in terms of its operation. 

This system uses a computer in the institution responsible, for 

managing the Project Bank and terminals in each decentralized 

institution. The main difference is that in this case, the 

decentralized institution is responsible for ensuring , the 

application of the procedures (centrally standardized) and, for 

the information (regional or sectoral) contained in the system. 

Finally, the possibility exists of developing a Project Bank 

using the approach of distributed data bases. Under this 

approach the standardization of the operation of the system 

continues to be a centralized responsibility. However, -each 

institution participating in the network will have its own 

equipment and data base, thus enabling exchanges of information 

to be carried out among the difference bases in accordance ¡with 

preestablished procedures. 
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III. CONCEPTUAL DESIGN 

In approaching the problem of the design of a system of 

support for the management of technical co-operation we may, as 

in the case of public investment, conceive technical co-operation 

as a productive process. That is to say, we nay view technical 

co-operation as a process which, on the basis of certain inputs, 

for the! most part external, creates certain products which are 

of value to the country (Figure 2). The smooth operation of this 

process will require a form of management which seeks to ensure 

that available resources are assigned to the fabrication of 

products which are of real value to the country and to ensure 

that such products are used with maximum efficiency. 

Ira order to facilitate the analysis of the system by 

examining it independently of the institutional structure, we 

shall define the concept of the Function of Management of 

Technical Co-operation. By this is meant the set of procedures 

and decisions that control the development of technical 

co-operation, independently of which institution or institutions 

actually perform the task. Let us assume, for the sake of 

simplicity, that that function is carried out by an Institution 

for the Management of Technical Co-operation. 

Consequently, this function thus defined will cover all the 

activities undertaken in the country which are concerned with the 

management of technical co-operation. It therefore includes the 

making of decisions on which projects should be proposed for 

technical co-operation assistance, the selection of executing 

agencies, negotiations with the selected agencies and the 

follow-up and monitoring of the projects under way. 
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However, before proceeding to the conceptual design of the 

information system, it would be useful to examine certain aspects 

of the process of technical co-operation, which will be 

fundamental to the performance of that task. These aspects relate 

to determining what will be the "unit of production" for purposes 

of information storage and to defining the phases of the 

"productive process". 

3.1 The Technical Co-operation Project 

In the first place, it should be pointed out that, in 

keeping with the conceptual structure of the Project Banks, the 

"Technical Ço-operation Project" will be considered as the 

fundamental unit in the operation of the system. By this is meant 

a set of planned and co-ordinated activities, including some that 

represent a technological or financial contribution to the 

country by bilateral or multilateral agencies or by other 

governments, aimed at achieving given objectives by producing 

certain results. 

This definition is sufficiently general to include any 

technical co-operation activity. As long as it is possible to 

define an objective, the activities undertaken to achieve it, the 

inputs and results of those activities, and to determine the 

parties involved, a timetable and the cost, then the system will 

be able to manage the information on the project in a 

standardized manner. 

The system will be designed in such a way as to manage in a 

standardized and flexible manner the information required for the 

making of decisions in each one of the phases of the life cycle 

of a technical co-operation project. On the basis of this 

information it will be possible to obtain by aggregation the 
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information necessary for the iupleBientation and follow-up of 

technical co-operation programmes, which will comprise a series 

of proj ects. . 

3.2 The Cvcle of Technical Co-operation Projects 

The phases and stages of the life cycle of a project as 

outlined above correspond to those indicated in the case of a 

Project Bank. However, this classification does not adequately 

reflect the life cycle of technical co-operation projects. It is 

therefore necessary to define a life cycle which is adapted to 

the particular nature of such projects. 

With this objective in mind, the following cycle is proposed 

for a technical co-operation project (Figure 3): 

i) Idea. The phase of identifying the project, that is to 
say, determining the need for technical co-operation in 
a given area, indicating the objective pursued and the 
results that are sought. As in the previous case, it is 
necessary to clearly identify the problem or situation 
that requires technical co-operation, indicating as far 
as possible alternative means of solution. 

ii) Profile. The phase of a preliminary evaluation of the 
technical co-operation project. During this phase it is 
necessary to detail the various activities that will 
comprise the project and the results that each of these 
is expected to yield, establishing a timetable of 
activities. At the same time a more detailed study will 
be made of such aspects as the estimated cost of the 
project, indicating which resources will bê  made 
available through national contribution and which are 
expected to be contributed through technical 
co-operation. The institutions that will participate in 
the project must be identified, and the relationship of 
each of these to the project must be defined. ' During 
this phase, moreover, the various sources that offer 
the required technical co-operation must be considered 
and the most appropriate selected. 
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Project document. This is the phase during which the 
document for the official presentation of the project 
to the technical co-operation agency is formulated. 
That is to say, the information on the project is 
prepared in accordance with the formats and procedures 
of the institution to which it is being submitted. The 
project will enter this phase after it has been 
selected for it at the profile phase. 

Execution. During this phase the technical co-operation 
project is implemented. Information is needed 
principally on the follow-up of the project, to permit 
the prompt adoption of corrective measures when 
discrepancies arise between the programmed and actual 
timetable and costs. 

As in the previous case, it; vould be useful to define the 

stages of Abandoned, Posponed and Completed, which have the same 

meaning as in the case of public investment projects. 

Finally, in certain cases a phase of ex post evaluation may 

be identified. This is a phase during which, for certain selected 

projects, a study is carried out of the results that have been 

effectively obtained. These will be compared with the results 

detailed in the project document. From the study of the 

discrepancies noted conclusions ¡may be reached which would be 

useful for the formulation of future technical co-operation 

proj ects. 

Having thus dealt with the fundamental aspects of a 

technical co-operation project and of the technical co-operation 

project cycle, we may now begin an examination of the structure 

which an information system should have in order to constitute an 

effective support for the management of technical co-operation. 

This will require a more detailed examination of the role of 

technical co-operation management. 

iii) 

iv) 
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3.3 Function of Technical Co-operatlqn Manafeaeiit 

As already "~.in.4ic<a,t&d, we may conceive of a function of 

technical co-operation management, that encompasses all aspects 

of the execution of technical co-operation. 

If we examine firstly which inputs will be required by this 

function to enable it to properly fulfill its role (Figure 4 ) , we 

may distinguish the following: 

i) Technical Co-operation Policies. These will obviously 
be one of the key inputs required for the function of 

¡ management, since they will inform all the decisions to 
be made by this function. These policies should reflect 
the country's development objectives. 

il) Project ideas and profiles. A stable and adequate flow 
i of project ideas for which technical co-operation may 

be requested is indispensable to enable the institution 
that manages technical co-operation to effectively plan 
this process. Without such ideas, the institution risks 
becoming a mere intermediary between those institutions 

¡ that provide technical co-operation and their local 
counterparts. The latter will normally have negotiated 
the terms of technical co-operation with the supplying 
agencies and if the managing institution does not have 
alternative projects ready for submission there will be 
no alternative to accepting the submitted project. 

The profiles, for their part, play another important 
role in providing the information necessary for 
estimating the contribution of each technical 
co-operation project to the country's development 
objectives. They also provide more detailed 
information on the role which the local counterparts 
are required to play in the implementation of the 
project. This facilitates the programming of the 
allocation of local counterpart resources in such a way 
as not to place an undue burden on particular 
institutions, which could imply a commitment to 
ensuring that the local capacity exists to absorb the 
knowledge provided by foreign experts. 
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i) Information on development projects. The follow-up 
information on the various technical co-operation 
projects under way plays an important role in various 
aspects of the management of technical co-operation. 
Firstly, it is clear that such information is required 
to monitor the progress of the various projects under 
way, which will enable corrective measures to be 
adopted promptly when discrepancies arise between the 
programmed timetable and the actual one, or when the 
results obtained from the project are not the same as 
those initially envisaged. 

Moreover, follow-up information will reveal the 
capacity of the various institutions to act as 
counterparts. This will help the managing institution 
to programme its future activities taking into account 
this important restrictive factor. Moreover, a detailed 
knowledge of the degree of progress on projects under 
way, and consequently of the activities programmed up 
to the completion stage, will facilitate the 
elaboration of new technical co-operation programmes 
since information will be available on the commitment 
of local counterpart resources . 

) Information on the availability of counterpart 
resources. Before negotiating new projects, the 
institution responsible for the management of technical 
co-operation should be aware of the resources that are 
available for use as the local contribution. Indeed, if 
adequate resources are not available for the local 
counterpart it is not possible to initiate a technical 
co-operation project since without such resources it 
would be impossible to achieve the results expected of 
the proj ect. 

Qualified Personnel. One of the basic conditions for 
the proper functioning of the system is the 
availability of an adequate number of persons qualified 
in the management of technical co-operation. It is 
clear that any system of information that is developed 
will only be a support mechanism for decision-making. 
Decisions will always be the responsibility of human 
beings, just as the preparation of the information 
required by the system is. Consequently, it is of 
fundamental importance to envisage, when evaluating 
the installation of a system of this kind, an adequate 
training programme in technical co-operation 
managemen t. 
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vi) Supply of Technical Co-operation. Awareness .of the 
, existing supply of multilateral and bilateral technical 
co-operation is another key element for the operation 
of the management function of technical Co-operation. 
Indeed, this will make it possible to determine for 
each airea what problem should be tackled, the various 
options for support that exist, as well as the 
conditions in which such support can be made 
available. This will permit an allocation of projects 
to those areas that will maximize the benefits accruing 
to the country. 

vii) Juridical/Administrative Database. This database is 
aimed at providing information on the procedures to be 
followed for the negotiation of technical co-operation 
projects with the various suppliers of such 
co-operation. It will also store information on the 
procedures to be followed In the country for the 
approval of these projects,. Even though such knowledge 
usually resides in the longest-serving functionaries 
functionaries in each institution involved in technical 
co-operation, it has been, found useful to store such 
knowledge in a computer system in order to reduce the 
impact which a high staff turnover may have on the 
management of the system, 

Another aspect which should be examined is the way in which 

the function of management is related to the process of technical 

co-operation (Figure 2). For this purpose, and based on the 

phases of the technical co-operation project cycle and on the 

type of information which the institution responsible for the 

management of the system should manage, four phases have been 

identified. Figure 5 contains a flow diagram, which identifies 

those phases and relates them to the cycle of the technical 

co-operation projects. 

Phase I begins with the reception of the idea of a technical 

co-operation project by the managing institution. This idea may 

have been generated by a Government institution, the private or 
rv\i\r,j><í-¿Jr*T\rc¿i. «A'\Í,¿V1'V; H^, ¡m. i-nr_*»-r.nRJ-J_njwU_ ¡wjijn.cjf,-. Hejnc_e_f_orward we 

will refer to the institution that promotes the execution of the 

project as the sponsoring institution. 
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The ideas are stored and analysed by the aanaging 

institution, which selects those of then that aerit passage on to 

the subsequent stage of the process and proceeds to disc-axd or 

pospone the others. i 

For those ideas for projects that have been retained, the 

sponsoring institution prepares a technical co-operation project 

profile. This profile broadens the information base on the 

project and seeks to determine the usefulness of executing it 

and to refine aspects related to results and activities, 

participating institutions, implementation programme and costs. 

Phase II begins with the reception of the profile by the 

managing institution. Relevant infornation is extracted from the 

profile in a standardized manner and stored by the system. On the 

basis of that information the projects which will pass on to the 

following phase are selected. This decision is communicated to 

the sponsoring institution so that the latter could proceed with 

the formulation of the project document. 

The sponsoring institution, if necessary with the advice of 

the managing institution or of the agency providing the technical 

or financial co-operation, proceeds with the preparation of the 

project document. 

Phase III begins with the reception of the project document 

by the managing institution. This phase consists of the 

undertaking of the process of negotiation with the various 

institutions involved. It concludes when the project document is 

made official upon its approval by all the participants. 

Phase IV consists of the entire process of follow-up, 

evaluation and monitoring of the technical co-operation project 

during its implementation phase. It therefore begins at the saae 
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time as the project and is completed after the project's final 

evaluation. 

At times, a fifth phase may be distinguished, which will 

consist of the undertaking of an ex-post evaluation of the 

selected technical co-operation projects. In order to support 

ex-post evaluation activities, as well as to ensure that maximum 

benefit is obtained from the results of the completed project, 

the system will retain information on all completed or abandoned 

projects. Consequently, apart from supporting the management of 

technical co-operation, it will in time become a significant 

historical archive of information on activities that have been 

undertaken. 

3.4 Components of the Function of Tecnical Co-operation 

Management 

The black box approach which has so far been used to analyse 

the function of technical co-operation management is useful for 

conceptualizing the process as a whole. However, for the 

development of management support systems, it is necessary to 

identify the different components or subfunctions which comprise 

this function. 

Figure 6 shows the subfunctions that comprise the function 

of tiechnical co-operation management. As shown, three 

subfunctions have been identified: 

i) Follow-up of Projects in progress. As the name 
indicates, this subfunction corresponds to the task of 
following up and monitoring all projects in progress. 
Its operation requires information on these projects, 
which should be supplied by the executing agencies. The 
result of its action will be reports on the projects 
under way and information supplied to the other two 
subfunctions. 
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ii) Selection of New Projects. This is the task of 
selecting project ideas for development to the phase of 
profile and of profiles for the preparation of the 
respective project documents. This requires information 
on technical co-operation policies (technical 
co-operation priorities), ideas for new technical 
co-operation projects, profiles for projects that have 
been selected at the level of the idea, and information 
on the supply of technical co-operation. As a result it 
provides ideas and project profiles that have been 
selected for passage to the phase of profile and 
project document respectively. 

iii) Negotiation of New Projects. As its name suggests, this 
will correspond to the task of negotiating with the 
various agencies that offer technical co-operation, the 
projects that have been selected at the level of 
profile. During this phase the projects require project 
documents that conform to the requirements of each 
agency. Moreover, where relevant, it includes the 
elaboration of technical co-operation programmes. As a 
result, approved projects and programmes emerge from 
this phase. 

Each one of these subfunctions displays special 

characteristics which entail different information needs. Project 

Banks are geared, as already pointed out, towards storing 

information on the various phases through which a project passes 

during its life cycle. Consequently, since the system to be 

proposed will be based on the format of Project Banks, it will be 

geared mainly towards providing support for the subfunctions of 

project follow-up and selection of new projects. It will not 

include such elements as a technical co-operation supply base nor 

a juridical/administrative base, both designed to support the 

process of project negotiation. The development of these bases is 

left for a subsequent stage. 
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An information system that supports technical co-operation 

management will not only comprise a computer and its 

corresponding software. It is also necessary to detail the 

procedures for feeding the data base and defining the output 

which the system should yield. Moreover, it is necessary to have 

sufficient personnel who are properly qualified in the 

generation, analysis and processing of the required information. 

The objective of the logical design of the system is to be 

able to determine the procedures that will regulate its 

functioning and the elements that comprise it. 

We shall therefore begin the discussion by presenting a data 

model that reflects the requirements of an information support 

system for technical co-operation management. On the basis of 

that analysis, we shall later define the variables to be handled 

and the procedures for compiling and updating the required 

information, as well as the output which the system will yield. 

4.1 Data Model 

Figure 7 shows the elements of the proposed data model and 

the relationships among them. One element will consist of a body 

of data on a given aspect of a technical co-operation project. 

The arrows linking them show the relationships between these 

elements. The following code is employed: 

- Single-headed arrow One to one relationship 

- Double-headed arrow Several to several relationships 

- 'àVrrg'li* -Vi*-îi'ii*'i» V&'gt'fii'vi 

with double-head arrow One to several relationships 
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The following are the elements identified: 

i) Project: covers general data on the project, such as 
name, code, description, sector, subsector, region, 
related projects, etc. 

ii) Immediate Objectives: covers information on the 
immediate objectives which a given project seeks to 
achieve, such as code, description and descriptors. 

iii) Results: represents the descriptive variables of the 
project result. These include the code, description and 
descriptors. 

iv) Activities: records the basic data on the various 
activities related to the project, including code, 
description and descriptors. 

v) Inputs: covers information on project inputs, such as 
code, description and descriptors. 

vi) Timetable: records the commencement and completion 
dates of the project, objectives, results jand 
activities. For each one of these eleaents it 
distinguishes between the estimated, programmed and 
actual dates. 

vii) Cost: covers information on the project budget at the 
level of each budgeted item. As in the above case, it 
distinguishes between estimated, programmed and actual 
costs. 

viii) Institution: this includes data on the institutions 
related to the project, such as its name, acronym or 
code, address, etc. A distinction is made between 
sponsoring, executing, financial, associated and 
related institutions. 

ix) Officials: refers to information on the officials in 
charge of the project in each institution, in 
particular, those responsible for the co-ordination and 
evaluation of the project and for the presentation of 
periodic reports. 

x) Evaluation: this element represents the information on 
t'ne project geTieTaX^i íirrm Wfe -frfcríl.'ír'i.í» vî Vi.tti.'Vc.ç. 
carried out. A distinction is drawn between the 
evaluations of the project idea and those of the 
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project profiles on the one hand, and the periodic, 
internal and external evaluations carried out 
throughout the implementation of the project, on the 
other. 

Before continuing on the subject of the design of the 

system, it is necessary to define some of the terms used in order 

to interpret them in a standard way. 

Estimated Timetable and Estimated Cost: these 
correspond to the programme of work (project timetable) 
and cost, estimated for the phases of idea, profile and 
project document. In moving from one phase to another, 
these figures are replaced by the latest estimates. 
Once the project has been commenced, these figures will 
correspond to the estimates of the project co-ordinator 
as to the most probable dates for the commencement or 
completion of activities. 

Programmed Timetable and Programmed Cost: these 
correspond to the programme of work and current cost, 
that is to say the dates and figures specified in the 
project d o c u m e n t together with subsequent 
modifications. 

Real Timetable and Real Cost: these correspond to the 
real dates for the commencement and completion of 
activities, results, objectives and the project, as 
well as to the costs incurred in the execution of the 
proj ect. 

Sponsoring Institution: This is the institution which 
submits the project idea and promotes its development, 
by preparing the project profile and, where necessary 
in conjunction with the institution co-ordinating 
technical co-operation and with relevant agencies, 
preparing the project document. 

Executing Agency: This is the institution which will 
have the main technical responsibility for the 
implementation of the project, that is to say, which 
will be responsible for its management. 

Associated Institution: This is any other institution 
that undertakes technical activities within the 
framework of the project, without being the agency 
responsible for the project's overall management. 
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Related Institution: This Is any other institution that 
is related to the project, through inputs, activities 
or results. For this type of institution it is 
necessary to specify the relationship to the project. 

Financial Institution: This category includes those 
institutions that make a financial contribution to 'the 
project, without participating directly in its 
implementation. 

Information Officer: The official responsible for the 
preparation and dispatch of periodic progress reports 
on the project. 

Evaluation Officer: The official responsible for 
undertaking one (or several) evaluations external to 
the project. 

Co-ordinating Officer: The official responsible for the 
co-ordination of the project by the executing agency. 

Evaluation of the Idea: Refers to the evaluation of the 
project idea presented to the technical co-operation 
management institution. Such evaluation may be carried 
out by one or more institutions, usually including the 
one that manages technical co-operation and some other 
technical institution to which the nature of the 
project is of interest. 

Profile Evaluation: This is the evaluation of the 
project profile prepared and presented by the 
sponsoring institution. The evaluation will usually be 
undertaken with the participation of various 
institutions such as those mentioned in the case of the 
evaluation of the idea and, where relevant, the agency 
from which it is intended to seek technical assistance. 

Periodic Evaluation: Refers to those evaluations 
carried out on a half yearly basis (or as stipulated in 
the project document) throughout the implementation of 
the project, whose objective is to provide the 
information required for the proper management of the 
project. These evaluations will usually be carried out 
by the project co-ordinator. 

External Evaluation (technical or substantive): This 
type of evaluation is a technical one carried out by 
experts unrelated to the project. Their objective is to 
obtain an independent opinion on the degree of progress 
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and quality of the project, objective or result, with 
an indication of the factors that nay have given rise 
to deviations from the agreed programme or compromised 
the quality of the results obtained. 

Internal Evaluation: Refers to the annual evaluations 
conducted by the project co-ordinator, the objective of 
which is to inform the senior officers of the 
institutions concerned about the degree of progress of 
activities and the quality of results obtained. 

Having identified the key elements of the data model, it is 

possible to identify the information which each of them should 

include so that the system could properly support technical 

co-operation management. Table 1 of Annex 1 therefore lists the 

various elements and the variables included in each element. 

Moreover, the phases for which each variable will be stored are 

also indicated. 

4.2. Procedures 

Under this heading we will examine the procedures for 

feeding the system and the output which the system should 

generate. 

i) Procedures for data collection. 

For feeding the data base it is necessary to establish 
procedures that ensure a flow of information which is 
stable and of a suitable quality. From this point of 
view, it is possible to categorize information to be 
compiled according to whether it is information being 
supplied for the first time or whether it modifies 
existing information. Moreover, it will be possible to 
categorize information according to the phase of the 
life cycle of the project to which it corresponds. 

Based on the above-mentioned aspects, ad hoc forms have 
been designed for the compilation and updating of 
information. These forms, contained in Annex 2, are: 
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Project description form. This form, consisting of 
three pages, is designed to summarize the most 
relevant information on the project. It records 
information on project identification, information 
for its classification and description and 
information on institutions, officials and other 
related projects. In addition, it includes a page 
which is specially intended to gather information 
on the objectives pursued by the project, the 
results which the latter is expected to achieve, 
the activities to be undertaken and the inputs 
required. For each one of these elements there is 
a request for an indication to be given of its 
code, a brief description and, where relevant, the 
commencement and completion dates. This form may 
be used both for the initial entering of the 
project into the system and for the subsequent 
modification of the information that has been 
recorded. 

Project costs form. This form is designed to 
summarize information on the cost of the project. 
Initially, it may be used to enter the programmed 
budget and subsequently to up date it, to enter 
cost estimates and to record the real costs. 

Project evaluation form. This form serves to 
record the information generated during the 
various evaluation processes to which a project 
may be subjected. It records for each objective or 
result the degree of progress achieved, the 
quality of such progress, and its timeliness. It 
also indicates the factors which, in the view of 
the evaluator, have caused the differences 
between the progress made and the quality and 
timeliness of such progress, on the one hand, and 
what had been initially programmed, on the other. 
It thus permits the incorporation of qualitative 
information into the system. 

The forms have been designed following a modular 
pattern. That is to say, by combining different pages, 
they may be adapted to the information requirements of 
the phases of idea, profile, document and 
implementation. In addition, they serve both for the 
initial compilation oî ïnîormatlcni viiit i.t»t n.b.t 
compilation of information for the follow up of the 
projects. The forms should be completed by the 
institution sponsoring the project during the phases of 
idea, profile and project document, and by the 
executing agency during the execution phase. 
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Moreover, establishing the system will require that the 
personnel from the various Institutions Involved In 
technical co-operation should be trained in the 
identification and formulation of technical co
operation projects, and in the use of the forms for the 
compilation of information. This aspect is essential, 
since without qualified personnel to prepare and 
analyse the information, the application of a system 
such as the one proposed will yield no results. 

ii) Output of the Systen. 

A system such as the one being discussed will serve no 
purpose if it is limited to recording information. Its 
real usefulness lies in the output, which it can 
generate, which will be helpful to the decision-making 
process. In this sense, it is important to note that 
the system should be capable of generating useful 
output to each and everyone of the institutions 
participating in its operation. If for any given 
institution the system only represents costs (plus 
labour), without generating visible benefits, it is 
most likely that that institution will be opposed to 
its implementation. 

In analysing the output of the system it would be 
useful to distinguish four types of output, which are: 

On-screen consultations 
Data fiches 
Reports 
General lists 

a) On-screen Consultations. This type of output will take 
the form of an interactive process in which the user, 
on the basis of certain information, may consult other 
related information sources, for a given project. 
Consultations of this kind are, for example: 

What is the name of the co-ordinator of project 
No. xxx? 
When was the last periodic evaluation of project 
No. xxx carried out? 
What is the real accumulative cost of project 
xxx? 

b) Fiches . These will be consultations on elements of the 
data model on a project-by-project basis, which will be 
delivered in printed form. For example the system will 
have to be capable of generating the following data 
fiches : 



36 

Project title page, which will consist basically 
of a copy of the entry fiche of the same name. It 
will therefore contain the basic information about 
the project. 

Project work plan. A fiche which will contain the 

information entered on objectives, results and 

activities of the project. It will include for 
each one of these elements the estimated or 
programmed commencement and completion dates. 

Project budget. This fiche will contain a copy of 
the project budget, with indications of the line, 
item, estimated cost, contributing institution, 
amount atid year of the expenditure. 

c) Reports. The reports will contain printed data on the 
follow-up and monitoring of the projects. These may be 
prepared for each project or each programme. Examples 
of possible reports to be created are: 

A comparative report, at the project level, of the 

estimated or programmed budget as opposed to the 

actual budget. 

Comparative report of external and internal 
evaluations at the project level. 

Follow-up report to the work plan in a 
project-by-project basis. 

Annex 3 lists a series of examples of reports which 
could be obtained from the system. 

d) Lists. This type of consultation takes the form of 
requests for information on the entire body of projects 
which meet certain conditions. Examples of this type of 
consultation include: 

List of projects by sector and subsec tor. 
List of projects by region. 
List of projects according to progress towards 
implementation. 
List of projects according to principal function. 
List of projects by executing, related, financial 
or sponsoring institutions. 
Dictionaries of project descriptors, objectives, 
activities and results. 

Annex 4 lists a series of examples of lists which could 
be obtained from the system. 
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V. RELATIONSHIP TO PROJECT BANKS 

As it has already been pointed out, the conceptual and 

logical design of the proposed system has been based on the 

structure of Project Banks. The question therefore arises of the 

extent to which an information system in support of technical co

operation management is related to a Project Bank. This section 

will examine that relationship and indicate the extent to which 

the two systems could be integrated. 

We have already pointed out that the life cycle of the 

technical co-operation projects is similar to that of investment 

projects. Both share the phases of idea and profile. The project 

document phase may be compared, from the point of view of its 

objective, to the design phase (neither is required for 

determining the usefulness of the project but rather for 

preparing the documentation for the project's execution). Lastly, 

in both cycles the stages of abandoned, shelved and completed are 

added. 

Moreover, the type of information that is relevant to the 

management of public investment is practically the same required 

for the management of technical co-operation. The differences lie 

basically in the depth to which certain topics are analysed and 

recorded. 

In order to illustrate this aspect, tables 2 and 3 (annex 1) 

have been prepared, recording the variables for which the 

proposed system will maintain information in the idea and profile 

phases respectively. The last column of those tables indicates 

whether the usual structure of a project bank includes identical 

variables (Y), if it includes them but requires the 

standardization of definitions or categories (A), or if it does 

not as a rule include them but these could be added thus 
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constituting a positive contribution to a project bank (0). If 

the variable does come within one of these categories, it means 

that it does not occur and it is not reasonable to include it in 

a project bank. 

At the preinvestment level, both systems require information 

which permits a selection of the ideas or profiles that will 

follow to the next stage. Even when the criteria for selection 

are different, the information required is very similar. 

As may be seen from Table 2, for the idea stage, the 

information stored is basically the same, requiring only that the 

sectoral and regional classifications be made compatible and 

that subject areas are added for the purpose of storing 

information relevant to technical co-operation and to some 

aspects of the evaluation of the project idea, so that the two 

systems could be fully integrated. 

During the profile phase (Table 3) the differences are 

somewhat greater, even though the degree of similarities between 

the two systems continues to be substantial. It is clear that the 

differences are due basically to the fact that a Project Bank 

does not store information on the results and activities of each 

project. 

In the phases of preparation of the project document and 

implementation, the differences are greater. This is clearly 

illustrated in Tables 4 and 5, which show the degree of 

similarity in the project document (together with the design) and 

execution phases. It is clear that in this case there are, in 

addition to the above-mentioned differences, those differences 

arising from the need to store information on the various 

evaluations made of the technical co-operation projects during 

the implementation phase . 
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During all these phases, the differences noted are due to 

the fact that the system of support for the management of 

technical co-operation follows the format employed by UNDP for 

the formulation of projects, and thus includes information on 

results, activities and inputs. Project Banks do not usually 

operate at this level of detail since they store information on 

the project in general (at best detailing them in contracts 

during the implementation phase). 

If a system of support for technical co-operation were to be 

developed which is compatible with a project bank, a 

multifaceted relationship would exist between them. Annex 5 

contains formats of possible relationships between the systems 

from the point of view of the project cycle. These formats will 

be briefly examined below. 

The first format on Sheet 1 presents the case of a project 

idea stored in the Project Bank and which is then developed as a 

technical co-operation project. The interrelation between the 

systems at the level of the idea permitted the institution in 

charge of administering the technical co-operation to identify in 

the Project Bank an idea with the potential to be transformed 

into a technical co-operation project. 

The second format on the same sheet reflects a similar 

situation, except that in this case the idea had already 

developed to the stage of the profile in the Project Bank. As a 

result of the interrelation between the two systems, that profile 

was able to be detected by the institution administering the 

technical co-operation and converted into a project financed from 

external resources. 

The third format on the same sheet presents the reverse 

situation. Here an institution generated an idea for a technical 

co-operation project. For some reason this idea was given 
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priority and, since it was not possible to develop it in(to a 

technical co-operation project, it was executed with resources 

from the public sector itself. 

The fourth and fifth formats on Sheet 2 illustrate cases in 

which technical co-operation is related to an investment project 

stored in the Project Bank at the level of the prefeasibility or 

feasibility phases. Such a situation vould occur when the 

technical co-operation project is intended to execute, or assist 

in the execution of, some of these phases of the project cycle. 

In this case the compatibility between the two systems would 

facilitate a flexible exchange of information on the degree of 

progress on both projects, thus facilitating the necessary co

ordination. At the same time, this relationship would have 

permitted the agency responsible for technical co-operation to 

identify the possibility of supporting the execution of the 

public investment project. 

The sixth format on Sheet 3 illustrates a similar situation 

at the design phase. In this case the technical co-operation 

project may consist of providing support for undertaking the 

activity through the provision of technical personnel or of the 

comprehensive execution of the design. 

The seventh format on the same sheet represents a situation 

in which, for example, a request has been made, through a 

technical co-operation project, for the assistance of specialists 

to help with the execution of a public investment project. 

Finally, the eighth format on Sheet 4 illustrates the case of a 

technical co-operation project which has generated one (or 

several) ideas for public investment projects. 

Relationships such as those described above could be easily 

stored in the system through units reserved for identifying the 

relationship of the project to other projects, both of technical 
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co-operation and of public investment in general. Similarly, the 

codes of the technical co-operation projects related to a given 

public investment project could be stored in the Project Bank. 

It is clear that in practice these forms of relationships, 

and perhaps other more complex forms, will develop between the 

two systems. The possibility of exchanging information between 

them will therefore be of fundamental importance in order to 

achieve a more efficient allocation of available resources and 

better co-ordination of projects that are under way. 
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VI. CONCLUSIQHS 

From the above analysis it is possible to conclude that it 

is perfectly feasible to achieve a high degree of integration 

between a Project Bank and a system of support for technical 

co-operation management. What is more, if a system handling only 

information on the project is satisfactory, that is to say, 

without including any data related to results, activities and 

inputs, a traditional Project Bank could be used directly as a 

support mechanism for technical co-operation management. 

Alternatively, the question should be asked whether it would 

not be advisable to elaborate systems which permit a follow-up to 

be carried out of public sector projects with the same degree of 

detail as in the case of technical co-operation projects. If this 

were done, both systems could be completely integrated, without 

sacrificing the support provided by technical co-operation 

management. However, this would seem to be hardly reasonable 

since it would require the generating and recording of a large 

volume of information which may not be relevant in all cases. 

Moreover, even when such information is useful, it is very likely 

that the capacity to generate and manage it does not exist in the 

institutions which participate in the process of public 

investment. 

Another possibility would be to design a Project Bank in 

such a way that it permitted recording the information required 

for technical co-operation projects, without requiring specific 

information to be available for other projects. This solution 

would make it possible to maintain complete integration without 

leading to wastage of information storage capacity in the system. 



43 

In addition, even if the technical possibility of 

integrating the two systems to a large extent exists, it is 

necessary to examine the advisability of doing so from the point 

of view of its functioning and of the current institutional 

framework. Let us therefore examine the advantages and 

disadvantages of a single system, as well as of the various 

possible degrees of integration. 

As already pointed out, there is a wide range of possible 

levels of integration, which range from using a traditional 

Project Bank as an aid to technical co-operation management, to 

developing an ad hoc system in a totally independent manner. 

At the level of the idea phase, both system are fully 

compatible. It is also in this phase that one of the main 

benefits of integration is obtained. Indeed, the availability of 

a single bank of project ideas would help to avoid duplication of 

information and efforts since it would include projects in two 

independent systems. Moreover, it also permits the best possible 

selection to be made of the projects submitted for technical 

co-operation systems, since it offers a larger number from which 

to choose. 

During the project document and execution phases, it is 

more difficult to achieve a high degree of integration between 

the two systems. However, at this level such integration is not 

very important. In fact, the decision to go ahead with a 

technical co-operation project should have been taken during the 

profile stage, since it is during this stage that integration is 

necessary from the point of view of the design of investment 

programmes. In the phase of execution it will only be important 

to be able to integrate the financial aspects of the technical 

co-operation projects with those of the other public investment 

proj ects . 
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This integration could be achieved through use of mechanisms 

which facilitate the inter-change of information between the 

systems. Moreover, from the institutional point of view, it does 

not appear advisable to try to implement a single system, if the 

responsibility for the management of technical co-operation and 

the national budget lies with different institutions. To do so 

would necessarily lead to greater resistance from at least one of 

the institutions involved. Consequently, it seems better to work 

towards the development of parallel systems which are highly 

compatible and which are interlinked. It is even conceivable that 

the information in the idea phase could be managed exclusively in 

a Project Bank and that the technical co-operation project bank 

should be concerned with storing information in the profile 

stage. 

A basic aspect related to the integration of the systems is 

the establishment of a project cycle which is different for 

public investment in general and technical co-operation in 

particular. The alternative exists of using the public investment 

project cycle for technical co-operation projects. As already 

pointed out, at the idea and profile stages this is perfectly 

feasible. Moreover, the execution phase should not pose any 

problems. Finally, as already noted, the project document stage 

is similar, in terms of objectives, to the design stage. 

The question as to the advisability of a common cycle arises 

from a consideration of the case of bilateral technical 

co-operation involved in investment projects. For example, if a 

highway is financed through this type of co-operation, such a 

project would pass through the phases of idea, profile, 

prefeasibil ity, feasibility in some cases, design and execution. 

It would not therefore be adjusted to the proposed cycle of 

technical co-operation projects but rather to the cycle of public 

investment projects. 
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In cases such as the one mentioned above, the question 

immediately arises of whether this type of assistance is 

technical co-operation or whether it constitutes a public sector 

budgetary supplement. If this latter approach is accepted, then 

the project should be recorded in a Project Bank, with an 

indication that the source of financing would be external 

resources donated by a given agency. By operating in this manner, 

it would be possible to achieve an optimum integration of all 

investment projects and the proposed system would be reserved for 

storing those projects which effectively constitute technical 

co- operation. 

It would be useful to stress that a system of support for 

the management of technical co-operation does not only consist of 

computer equipment and programmes. The availability of procedures 

for the generation, dispatch and storage of information and of 

personnel qualified in such procedures and in the operation of 

the system is also vital. Moreover, the system should be adapted 

to the particular characteristics of each country. No attempt 

should be made to develop a single system which could be set up 

directly in any country. 

One aspect which deserves particular attention is the 

development of proper channels for collecting ideas for technical 

co-operation. In this regard, the managing institution will be 

required to undertake a thorough campaign to market the benefits 

which the institutions that store ideas for technical 

co-operation projects in the system could obtain. The 

availability of a large number of stored ideas will permit the 

managing institution to effectively carry out its task of 

optimizing the allocation of available resources. If this is not 

done, it would have to be content with playing the role of 

intermediary. 
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It is also necessary to bear in mind that for the 

development and proper functioning of a system such as the one 

proposed there should be a broad commitment on the part of all 

the institutions involved. Not only must there exist the will to 

prepare and supply the needed information, but also this will 

have to be done in accordance with the standardized procedures of 

the system. This may mean that some institutions would need to 

modify their procedures in order to make them compatible with the 

format of the system. This aspect may lead to conflict 

particularly in the case of bilateral agencies whose procedures 

differ substantially from those adopted in the design of the 

system. 

It is important to note that the system should be developed 

in such a way that it simplifies the procedures used by the 

institution managing technical co-operation. Care should be taken 

to ensure that the procedures of the system do not duplicate 

other existing procedures since the system cannot be an obstacle 

to flexible management. 
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Variable Element Phase 
1 2 3 4 

Agency Code 
Project Code 
Project Co-ordinator 
Project Description 
Project Descriptors 
National Project Director 
Phase/stage of project 

Project 
Project 
Project 
Project 
Project 
Project 
Project 

Recommending institution 

Modality of execution 

Name of project 

External personnel on project 
National personnel on project 
Programme to which project belongs 
Related projects 
Recommendation 
Region 
Sector 
Subsector 

(2) 

(3) 

ruase/SLage ui p i u j c i , t i i u j c t i . 
Approximate date of evaluation meeting(l)Project 
Recommended date Project 
Principal function (2) Project 

Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 

ouuseuLUL Project 
Type of relationship to other project (4)Project 

Classification of technical assistance(5)Technical assistance 
Description of technical assistance Technical assistance 
Type'of technical assistance (6) Technical assistance 

Classification of objective (7) Objective 
Code of objective Objective 
Description of objective Objective 
Descriptors of objective Objective 

Classification of results (7) Result 
Code of results Result 
Description of results Result 
Descriptors of results Result 

Classification of activity (7) Activity 
Code of activitj Activity 
Description of activity Activity 
Descriptors of activity Activity 
Name of activity Activity 

Classification of input (7) Input 
Code of input Input 
Description of input Input 
Descriptors of input Input 

X X 

X X 
X X 

X X 

X X 

X X 

X X 

X 

X X 

X X 
X X 
X X 
X X 
X X 
X X 
X X 

X 

X X 

X X 
X X 
X X 
X X 
X X 
X 

X 
X X 
X 
X X 
X X 
X X 
X X 
X X 
X X 
X 
X X 
X X 
X X 
X X 

X X X 

X X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X 

X X 

X X 

X X 
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Variable Element Phase 

1 2 3 4 

Address of institution Sponsoring institution 

Name of contact Sponsoring institution 

Name of institution Sponsoring institution 

Acronym or code of institution Sponsoring institution 

Telephone number of institution Sponsoring institution 

Address of institution 
Name of contact 
Name of institution 
Acronym or code of institution 
Telephone number of institution 

Address of institution 
Name of contact 
Name of institution 
Acronym or code of institution 

Executing institution 
Executing institution 
Executing institution 
Executing institution 
Executing institution 

Associated institution 
Associated institution 
Associated institution 
Associated institution 

Telephone number of institution Associated institution 

Address of institution Related institution 
Name of contact Related institution 
Accronym or code of institution Related institution 
Telephone number of institution Related institution 

Estimated dura 
Estimated dura 
Estimated date 
objective 
Estimated date 
of result 
Estimated date 
of activity 
Estimated date 
of objective 
Estimated date 
of project 
Estimated date 
of result 

tion of activity 
tion of project 
of fulfilment of 

for achievement 

for commencement 

of commencement 

of commencement 

for commencement 

Estimated 
Estimated 

Estimated 

Estimated 

Estimated 

Estimated 

Estimated 

Estimated 

timetable 
timetable 

timetable 

timetable 

timetable 

timetable 

timetable 

timetable 

Scheduled duration of activity 
Scheduled duration of project 
Scheduled date of fulfilment of 
objective 
Scheduled date for achievement 
of result 
Scheduled date of commencement 
of project 
Scheduled date for commencement 
of activity 

Scheduled timetable 
Scheduled timetable 

Scheduled timetable 

Scheduled timetable 

Scheduled timetable 

Scheduled timetable 

X X X X 

X X X X 

X X X X 

X X X X 

X X X X 

X X X 
X X X 
X X X 
X X X 
X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X 

X X 

X X 

X X 

X X 

X X 
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Variable El nt Phase 
1 2 3 4 

Scheduled date for commencement 
of objective 

Scheduled date for commencement 

of result 

Scheduled timetable 

Scheduled timetable 

x x 

X X 

Actual duration of activity 
Actual duration of project 
Actual date of fulfilment of 

objective 
Actual date of achievement of 
result 
Actual date of commencement of 
project 
Actual date of commencement of 
activity 

Actual date of commencement of 
objective 
Actual date of conunencement of 
result 

Actual timetable 
Actual timetable 

Actual timetable 

Actual timetable 

Actual timetable 

Actual timetable 

Actual timetable 

Actual timetable 

x 
x 

X 

X 

X 

Institution in charge of 
disbursements 
Budgeted item 
Budgeted line 
Currency 
Estimated amount disbursed 
Period/date of disbursement 
Type of contribution 

Institution in charge of 
disbursements 
Budgeted item 
Budgeted line 
Currency 
Programmed amount of 

disbursement 
Period/date of disbursement 
Type of contribution 

Institution in charge of 
disbursements 
Budgeted item 
Budgeted line 
Currency 
Actual amount disbursed 
Period/date of disbursement 
Type of contribution 

Estimated, cost 
Estimated cost 
Estimated cost 
Estimated cost 
Estimated cost 
Estimated cost 
Estimated cost 

Programmed cost 
Programmed cost 
Programmed cost 
Programmed cost 

Programmed cost 
Programmed cost 
Programmed cost 

Real cost 
Real cost 
Real cost 
Real cost 
Real cost 
Real cost 
Real cost 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X X 

X X 

x x 
X X 

X X 

X X 

X X 
X X 

X 
X 
X 
X 
X 
X 
X 
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Variable Eleaent Phase 
1 2 3 4 

Quality of technical 
assistance (8) 

Comments on evaluation 
Evaluator 
Date of evaluation of idea 
Timings of technical 

assistance (8) 
Acronym of evaluating 

institution 

Evaluation of idea 
Evaluation of idea 
Evaluation of idea 
Evaluation of idea 

Evaluation of idea 

Evaluation of idea 

X 
X 
X 
X 

(8) 
(8) 
(8) 

(8) 

(8) 
(8) 

(8) 
(8) 
(8) 

Quality of technical 
assistance 

Quality of objective 
Quality of result 
Comments on evaluation 
Evaluator 
Date of external evaluation 
Timing of technical 

assistance 
Timing of objective 
Acronym of evaluating 

institution 
Quality of technical 

assistance 
Quality of objective 
Quality of result 
Comments on evaluation 
Evaluator 
Factors responsible for 
unsatisfactory progress 

towards objective 
Factots responsible for 
unsatisfactory progress in 
the area of technical 

assistance 
Factors responsible for 
unsatisfactory progress 
towards achievement of 
result 

Date of external evaluation 
Degree of technical assistance 
Level of objective 
Level of result 
Timing of technical assistance( 
Timing of objective (8) 
Timing of result (8) 
Acronym of evaluating 

institution 

(9) 

Evaluation 
Evaluation 
Evaluation 
Evaluation 
Evaluation 
Evaluation 

of profile 
of profile 
of profile 
of profile 
of profile 
of profile 

Evaluation of profile 
Evaluation of profile 

Evaluation of profile 

Internal 
Internal 
Internal 
Internal 
Internal 

evaluation 
evaluation 
evaluation 
evaluation 
evaluation 

(9) Internal evaluation 

(9) Internal evaluation 

Internal 
Internal 
Internal 
Internal 
Internal 

8)Internal 
Internal 
Internal 

evaluation 
evaluation 
evaluation 
evaluation 
evaluation 
evaluation 
evaluation 
evaluation 

x 
x 
X 
X 
X 
X 

X 
X 

X 
X 
X 
X 
X 

X 
X 
X 
X 
X 
X 
X 
X 

Internal evaluation 



Table 1 

52 

Variable Eleaent Phase 
1 2 3 4 

Status of technical 

assistence 
Status of objective 
Status of result 

(10) Internal evaluation 
(10) Internal evaluation 
(10) Internal evaluation 

x 

X 
X 

(8) 
(8) 
(8) 

Quality of technical 
assistance 

Quality of objective 
Quality of result 
Comments on evaluation 
Evaluator 

Factors responsible for 
unsatisfactory progress 

towards objective 
Factors responsible for 
unsatisfactory progress 
in the area of technical 

assistance 
Factors responsible for 
unsatisfactory progress 
towards achievement of result(9) 
Date of external evaluation 
Degree of technical assistance 
Level of objective 
Level of result 
Timing of technical assistance(8 

External 

External 

External 

Internal 

External 

evaluation 
evaluation 
evaluation 
evaluation 
evaluation 

(9) External evaluation 

(9) External evaluation 

Timing of objective 
Timing of result 
Acronym of evaluating 

institution 
Status of technical 

assistance 
Status of objective 
Status of result 

(8) 
(8) 

External 
External 
External 
External 
External 
)External 
External 
External 

evaluation 
evaluation 
evaluation 
evaluation 
evaluation 
evaluation 
evaluation 
evaluation 

Internal evaluation 

(10) 
(10) 
(10) 

External 
External 
External 

evaluation 
evaluation 
evaluation 

X 
X 
X 
X 
X 

X 
X 
X 
X 
X 
X 
X 
X 

X 
X 
i 

X 

1/ Possible stages of project: - Idea 
- Profile 
- Document 
- Execution 
- Completed 
- Abandoned 
- Postponed 

2/ Examples of principal function: Direct assistance 
Institutional assistance 
Training 
Research 
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3_/ Modalities of execution: - Agency 
- Governmental 

4/ Relations with other projects: - Complementary 
- Substitute 
- Preparatory 
- Dependent 

5/ Classification of technical assistance: -Non-refundable 

- Credit 

6/ Type of technical assistance: - International Technical Co-operation 
- TCDC 

7/ Examples of classification: - Training 
- Equipment 
- Technical/economic evaluation 
- Institutional development 
- Research 
- Pilot project 

8/ Qualification on the basis of 
timeliness, quality and level: - Excellent 

- Adequate 
- Less than adequate 
- Inadequate 

9/ Factors responsible for 
unsatisfactory progress: - External factors: 

- Institutional 
- Political 
- Socio-cultural 
- Economic 
- Other 

- International inputs : 
- Training 
- Technical knowledge 
- Equipment 
- Subcontracts 
- Other 

- National inputs : 
- Equipment 
- Personnel 
- Subcontracts 

- Management 
- Budget 
- Technology 

10/ Status: - Not commenced 
- Partial progress 
- Completed 
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Table 2 

VARIABLES IN THE IDEA PHASE 

Variable Eleaent Project Bank 

Project code 
Project description 
Project descriptors 
Phase/stage of project 
Date of recommendation 
Principal function 
Recommending institution 
Name of project 
Programme to which project 
belongs 
Related projects 

Recommendation 

Region 

Sector 

Subsector 

Type of relationship with other 
project 
Description of technical 

assistance 
Address of institution 
Name of contact 
Name of institution 
Acronym or code of institution 
Telephone number of institution 
Quality of technical assistance 
Evaluation of commentaries 
Evaluator 
Date of evaluation of idea 
Timing of technical assistance 
Acronym of evaluating 

institution 

Project A 
Project Y 
Project Y 
Project Y 
Project Y 
Project 0 
Project Y 
Project Y 

Project 

Project Y 

Project Y 

Project Y 

Project A 

Project A 

Project Y 

Technical assistance 
Sponsoring institution 0 
Sponsoring institution 0 
Sponsoring institution Y 
Sponsoring institution Y 
Sponsoring institution 0 
Evaluation of .idea 
Evaluation of idea 
Evaluation of idea 
Evaluation of idea 
Evaluation of idea 

Evaluation of idea 

Y - Yes. This variable is usually present in a project bank. 
A - Adaptable. Th s variable is usually present in a project bank but 

would require that the classifications be made compatible with 
each other. 

0 - Optional. This variable is not usually present in a project bank 
but its inclusion is simple and convenient. 
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Table 3 

VARIABLES OF THE PROFILE PHASE 

Variable Element 

Project 

Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 
Project 
Technical . 
Technical ¡ 
Technical . 
Objective 
Objective 
Objective 
Objective 
Result 
Result 
Result 
Result 
Activity 
Activity 
Activity 
Activity 
Activity 
Sponsoring 
Sponsoring 
Sponsoring 
Sponsoring 
Sponsoring 
Executing 
Executing 
Executing 
Executing 
Executing 

assistance 
assistance 
assistance 

institution 
institution 
institution 
institution 
institution 
institution 
institution 
institution 
institution 
institution 

Project 
Bank 

A 
Y 
Y 
Y 
Y 
0 
Y 
0 
Y 

Y 
Y 
Y 
A 
A 
Y 

A 

0 
0 
Y 
Y 
0 
0 
0 
Y 
Y 
0 

Project code 
Project description 
Project descriptors 
Phase/stage of project 
Date of recommendation 
Principal function 
Recommending institution 
Modality of execution 
Name of project 
Programme to which project belongs 
Related projects 
Recommendation 
Region 
Sector 
Subsector 
Type of relationship with other project 
Classification of technical assistance 
Description of technical assistance 
Type of technical assistance 
Classification of objective 
Code of objective 
Description of objective 
Descriptors of objective 
Classification of result 
Code of result 
Description of result 
Descriptors of result 
Classification of activity 
Code of activity 
Description of activity 
Descriptors of activity 
Name of activity 
Address of institution 
Name of contact 
Name of institution 
Acronym or code of institution 
Telephone number of institution 
Address of institution 
Name of contact 
Name of institution 
Acronym or code of institution 
Telephone number of institution 
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Variable Element 
Project 
Bank 

Address of institution 
Name of contact 
Name of institution 
Acronym or code of institution 
Telephone number of institution 

Address of institution 
Name of contact 
Name of institution 
Acronym or code of institution 
Telephone number of institution 
Estimated duration of activity 
Estimated duration of project 
Estimated date for fulfillment of objective 
Estimated date for achievement of result 

Estimated date of initiation of activity 

Estimated date for commencement of 
objective 
Estimated date for commencement of 
proj ect 
Estimated date for commencement of 
result 
Institution responsible for disbursement 
Budgeted item 
Budgeted line 
Currency 
Estimated amount disbursed 
Period/date of disbursement 
Type of contribution 
Quality of technical assistance 
Quality of objective 
Quality of result 
Evaluation comments 
Evaluator 
Date of external evaluation 
Timing of technical assistance 
Timing of objective 
Acronym of evaluating institution 

Associated institution 0 
Associated institution 0 
Associated institution Y 
Associated institution Y 
Associated institution 0 
Related institution 0 
Related institution 0 
Related institution 0 
Related institution 0 
Related institution 0 
Estimated timetable 
Estimated timetable Y 
Estimated timetable 
Estimated timetable 
Estimated timetable 

Estimated timetable 

Estimated timetable Y 

Estimated timetable 
Estimated cost Y 
Estimated cost A 
Estimated cost A 
Estimated cost A 
Estimated cost Y 
Estimated cost Y 
Estimated cost 
Profile evaluation 
Profile evaluation 
Profile evaluation 
Evaluation profile 
Evaluation profile 
Evaluation profile 
Evaluation profile 
Evaluation profile 
Evaluation profile 

Y - Yes. This variable is usually present in a project bank. 
A - Adaptable. This variable is usually present in a project bank but requires 

that classifications be made compatible with each other. 
0 - Optional. This variable is not usually present in a project bank bat its 

inclusion is simple and convenient. 
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Table 4 

VARIABLE OF THE PROFILE PHASE 

Variable Eleaent 
Project 
Bank 

Project code 
Project co-ordinator 
Project description 
Project descriptors 
National project director 
Phase/stage of project 
Date of recommendation 
Principal function 
Recommending institution 
Modality of execution 
Name of project 
External personnel on the project 
National personnel on the project 
Programme to which the project belongs 
Related projects 
Recommendation 
Region 
Sector 
Subsector 
Type of relationship with other project 
Classification of technical assistance 
Description of technical assistance 
Type of technical assistance 
Classification of objective 
Code of objective 
Description of objective 
Descriptors of objective 
Classification of result 
Code of result 
Description of result 
Descriptors of result 
Classification of activity 
Code of activity 
Description of activity 
Descriptors of activity 
Name of activity 
Classification of input 
Code of input 
Description of input 
Descriptors of input 
Address of institution 
Name of contact 
Name of institution 
Acronym1 or code of institution 
Telephone number of institution 

Project 
Project 

Project 
Project 
Project 
Project 
Project 
Proj ect 
Project 
Project 
Project 
Proj ect 
Project 
Project 
Project 
Project 
Project 
Project 
Proj ect 
Proj ect 
Technical assistance 
Technical assistance 
Technical assistance 
Objective 
Objective 
Objective 
Objective 
Result 
Result 
Result 
Result 
Activity 
Activity 
Activity 
Activity 
Activity 
Inputs 
Inputs 
Inputs 
Inputs 
Sponsoring 
Sponsoring 
Sponsoring 
Sponsoring 
Sponsoring 

institution 
institution 
Institution 
institution 
Institution 

A 

Y 
Y 

Y 
Y 
0 
Y 
0 
Y 
A 
A 

Y 
Y 
Y 
A 
A 
Y 

A 

0 
0 
Y 
Y 
0 
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Table 4 

Variable Elf »nt 
Project 
Bank 

Address of institution 
Name of contact 

Name of institution 

Acronym or code of institution 
Telephone number of institution 

Address of institution 
Name of contact 
Name of institution 
Acronym or code of institution 
Telephone of institution 
Address of institution 
Name of contact 
Name of institution 
Acronym or code of institution 
Telephone number of institution 
Estimated duration of activity 
Estimated duration of project 
Estimated date for fulfilment 

of objective 
Estimated date for achievement 
of result 
Estimated date for commencement 
of activity 
Estimated date for commencement 
of objective 
Estimated date for commencement 
of project 
Estimated date for commencement 
of result 
Scheduled duration of activity 
Scheduled duration of project 
Scheduled date for fulfilment 
of objective 
Scheduled date for achievement 
of result 
Scheduled date of initiation 
of project 
Scheduled date for commencement 
of activity 
Scheduled date for commencement 
of objective 
Scheduled date for commencement 
of result 
Institution responsible for 
disbursements 
Budgeted item 
Budgeted line 
Currency 
Estimated amount of disbursement 

Executing institution 0 
Executing institution 0 
Executing institution Y 
Executing institution Y 

Executing institution 0 
Associated institution 0 
Associated institution 0 
Associated institution Y 
Associated institution Y 
Associated institution 0 
Related institution 0 
Related institution 0 
Related institution 0 

Related institution 0 

Related institution 0 
Estimated timetable 
Estimated timetable Y 

Estimated timetable 

Estimated timetable 

Estimated timetable Y 

Estimated timetable 

Estimated timetable Y 

Estimated timetable 
Programmed timetable 
Programmed timetable Y 

Programmed timetable 

Programmed timetable 

Programmed timetable Y 

Programmed timetable 

Programmed timetable 

Programmed timetable 

Estimated cost Y 
Estimated cost A 
Estimated cost A 
Estimated cost A 
Estimated cost Y 
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Variables Element 

Project 

Bank 

Period/date of disbursement 

Type of contribution 

Institution responsible for 

disbursement 

Budgeted item 
Budgeted line 
Currency 
Programmed amount of disbursement 
Period/date of disbursement 
Type of contribution 

Estimated cost 

Estimated cost 

Programmed cost 
Programmed cost 
Programmed cost 
Programmed cost 
Programmed cost 
Programmed cost 
Programmed cost 

Y 
A 
A 
A 
Y 
Y 

Y - Yes. This variable is normally present in a Project Bank. 

A - Adaptable. This variable is usually present in a Project 
Bank but will require that the classifications be made 
compatible with each other. 

0 - Optional. This variable is not usually present in a Project 
Bank but its inclusion is simple and convenient. 
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VARIABLES OF THE EXECUTION PHASE 

Variable 

Agency code 
Project code 
Project co-ordinator 
Project description 
Project descriptors 
National project director 
Phase/stage of project 
Approximate date of evaluation 
meeting 
Main function 

Modality of execution 
Name of project 
External personnel on 

the project 
National personnel on 
the project 
Programme to which project 
belongs 
Related projects 
Region 
Sector 
Subsector 
Type of relationship with 
other project 
Classification of technical 
assistance 
Description of technical 
assistance 
Type of technical 
assistance 
Classification of objective 
Code of objective 
Description of objective 
Descriptors of objective 
Classification of result 
Code of result 
Description of result 
Descriptors of result 
Classification of activity 
Code of activity 
Description of activity 
Descriptors of activity 
Name of activity 
Classification of input 
Code of input 

Eleaent 

Project 
Project 
Project 
Project 
Project 
Project 
Project 

Project 
Project 

Project 
Project 

Project 

Project 

Project 
Project 
Project 
Project 
Project 

Project 

Technical 

Technical 

Technical 
Objective 
Objective 
Objective 
Objective 
Result 
Result 
Result 
Result 
Activity 
Activity 
Activity 
Activity 
Activity 
Inputs 
Inputs 

assistance 

assistance 

assistance 

Project 
Bank 

A 

Y 
Y 

: ; 1 
Y 

0 
0 
Y 

A 

A 

Y 
Y 
A 
A 

Y 

1 

A 
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Table 5 

Variable Element 
Project 

Description of input 
Address of institution 
Name of contact 
Name of institution 

Acronyn or code of institution 
Telephone nunber of institution 
Address of institution 
Name of contact 
Name of institution 
Acronyn or code of institution 
Telephone number of institution 
Address of institution 
Name of contact 
Acronym or code of institution 
Telephone of institution 
Address of institution 
Name of contact 
Name of institution 
Acronym or code of institution 
Telephone of institution 
Estimated duration of activity 
Estimated duration of project 
Estimated date of fulfilment 
of objective 
Estimated date of achievement 
of result 
Estimated date of commencement 
of activity 
Estimated date of commencement 
of objective 
Estimated date of commencement 
of project 
Estimated date of commencement 
of result 
Scheduled duration of 
activity 
Scheduled duration of project 
Scheduled date of fulfilment 
of objective 
Scheduled date of achievement 
of results 
Scheduled date of commencement 
of project 
Scheduled date of commencement 
of activity 
Scheduled date of commencement 
of objective 

InputsDescriptors of input 
Sponsoring institution 
Sponsoring institution 
Sponsoring institution 

Sponsoring institution 
Sponsoring institution 
Executing institution 
Executing institution 
Executing institution 
Executing institution 
Executing institution 
Associated institution 
Associated institution 
Associated institution 
Associated institution 
Related institution 
Related institution 
Related institution 
Related institution 
Related institution 
Estimated timetable 
Estimated timetable 

Estimated timetable 

Estimated timetable 

Estimated timetable 

Estimated timetable 

Estimated timetable 

Estimated timetable 

Programmed timetable 
Programmed timetable 

Programmed timetable 

Programmed timetable 

Programmed timetable 

Programmed timetable 

Programmed timetable 

Inputs 
0 
0 
Y 
Y 
0 
0 
0 
Y 
Y 

Y 
Y 
0 
0 
0 
0 
0 
0 
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Variable Eleaent 
Project 
Bank 

Scheduled date of coamencement 

of result 

Actual duration of activity 

Actual duration of project 

Actual date of fulfilment of 

Programmed timetable 

Actual timetable 

Actual timetable 

objective 
Actual date of achievement of 

result 
Actual date of commencement 
of project 

Actual date of commencement 

of activity 
Actual date of commencement 
of objective 
Actual date of commencement 

of result 

Institution responsible for 

disbursements 

Budgeted item 
Budgeted line 
Currency 
Estimated amount of disbursement 
Period/date of disbursement 
Type of contribution 
Institution responsible for 
disbursement 
Budgeted Item 
Budgeted line 
Currency 
Programmed amount of 
disbursement 
Period/date of disbursement 
Type of contribution 
Institution responsible for 
disbursement 
Budgeted item 
Budgeted line 
Currency 
Actual amount disbursed 
Period/date of disbursement 
Type of contribution 
Quality of technical assistance 
Quality of objective 
Quality of result 
Evaluation comments 
Evaluator 
Factors for unsatisfactory 
progress towards objective 

Actual timetable 

Actual timetable 

Actual timetable 

Actual timetable 

Actual timetable 

Actual timetable 

Estimated cost 

Estimated cost 
Estimated cost 
Estimated cost 
Estimated cost 
Estimated cost 
Estimated cost 

Programmed cost 
Programmed cost 
Programmed cost 
Programmed cost 

Programmed cost 
Programmed cost 
Programmed cost 

Actual cost 
Actual cost 
Actual cost 
Actual cost 
Actual cost 
Actual cost 
Actual cost 
Internal evaluation 
Internal evaluation 
Internal evaluation 
Internal evaluation 
Internal evaluation 

Internal evaluation 

y 

Y 
A 
A 
A 
Y 
Y 

Y 
A 
A 
A 

Y 
Y 

Y 
A 
A 
A 
Y 
Y 
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Project 
Variable Eleeent Bank 

Factors responsible for unsatisfactory 

progress in the area of technical 

assistance Internal evaluation 

Factors responsible for unsatisfactory 

progress towards achievement of 
result Internal evaluation 

Date of external evaluation Internal evaluation 
Degree of technical assistance Internal evaluation 
Level of objective Internal evaluation 
Level of result Internal evaluation 
Appropriateness of technical 

assistance Internal evaluation 
Appropriateness of objective Internal evaluation 
Appropriateness of result Internal evaluation 
Acronym of evaluating institution Internal evaluation 
Status of technical assistance Internal evaluation 
Status of objective Internal evaluation 
Status of result Internal evaluation 
Quality of technical assistance External evaluation 
Quality of objective External evaluation 
Quality of result External evaluation 
Evaluation comments External evaluation 
Evaluator External evaluation 
Factors responsible for unsatisfactory 
progress towards objective External evaluation 
Factors responsible for unsatisfactory 
progress in the area of 
technical assistance External evaluation 
Factors responsible for unsatisfactory 
progress towards achievement 
of results External evaluation 
Date of external evaluation External evaluation 
Level of technical assistance External evaluation 
Level of objective External evaluation 
Level of result External evaluation 
Appropriateness of technical 
assistance External evaluation 
Appropriateness of objective External evaluation 
Appropriateness of result External evaluation 
Acronym of evaluating institution Internal evaluation 
Status of technical assistance External evaluation 
Status of objective External evaluation 
Status of result External evaluation 

Y - Yes. This variable is usually present in a Project Bank. 
A - Adaptable. This variable is usually present in a Project Bank but 

would require that the classifications be made compatible with each other. 
0 - Optional. This variable is not usually present in a Project Bank but 

its inclusion is simple and convenient. 





ANNEX 2 

FORMS 
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5Y5TEM FOR TECHNICAL CO-OPERATION 
MANAGEMENT 

PROJECT FORM 1 

PRDJECT NAME 

CODES 
Govern. : 
Agency : 

DATE : / / 

CLASSIFICATION •ECHNICAL ASSISTANCE 

Phase, Stage : 

Sector : 

Siibsector : 

Region : 

Locality : 

Main Function: 

Exec.Modality: 

DESCRIPTION 

Descriptors 

Description: 
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SYSTEM FOR TECHNICAL CO-OPERATION 
MANAGEMENT 

PROJECT FORM 2 

RELATED INSTITUTIONS 

CODES 
Govern. 
Agency 

DATE 

• 

• / / 

Name of Institution Acronym Relation 

PERSONS IN CHARGE OF PROJECT 

Position 

Nac. Director 
Coordinator 

Name Institution 

RELATED PROJECTS 

Code Project Name Relation 

5UMMARY OF PROJECT C0ST5 

Type: Currency : 

Institution 

Project Total 

Goods 

Currency date: / / 

Money Total 

PERSONS RESPONSIBLE FOR INFORMATION 

Forra completed by : 
Entered by : 

Name 
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SYSTEM FOR TECHNICAL CO-OPERATION 
MANAGEMENT 

DESCRIPTION AND PROGRAMME OF 
OBJECTIVES, RESULTS, ACTIVITIES, INPUTS 

PROJECT STARTING DATE : / 
PROJECT COMPLETION DATE: / 

/ 
/ 

Objective, Result, Activity or Input 

CODES 
Govern. 
Agency 

DATE 

TYPE OF START AND EHD^-. 
Programmed : I—I 

Estimated :D Actual :D 

COD. 

_ 

TYPE 

— 

l 

DESCRIPTION 

t 

START 

/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 

END 

/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 
/ 

/ 
I 
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SYSTEM FOR TECHNICAL CO-OPERATION 
MANAGEMENT 

PROJECT COSTS 

CODES 
Govern. : 
Agency : 

DATE : / / 

TYPE OF COSTS INSTITUTION 

Estimated: 

Programm.: 

Actual : 

TYPE OF CONTRIB. 

Monetary: 

Non-Mon.: 

CURRENCY DATE OF CURRENCY 

/ / 

DETAIL BY BUDGET LINE AND ITEM 

LINE ITEM AMOUNT YEAR 



SYSTEM FOR TECNICftL CO-OPERATION 
MANAGEMENT 

PROJECT EVALUATION FORM 

TYPE OF EVALUATION 

NAME OF EVALUATOR 

69 

Idea 

Profile 

Periodic 

Internal 

External 

INSTITUTION 

CODES 
Govern. : 
Agency : 

DATE : / / 

DATE OF EVALUATION 

EVALUATION OF OBJECTIVES AND RESULTS 

CODE TYPE DUAL I OUAN OPOR REASONS FOR UNSATISFACTORY PROGRESS COMMENT 

COMMENTS 



EMEU. 

LISTS 



PROJECTS IN PHASE (1) 
SELECTED BY (2) 
ARRANGED BY (3) 

DATE OF ISSUE: DD/MM/YY 

! PROJECT CODES 
¡GOVERNME.1 AGENCY 

: REGION: SECTOR/ : 
: :SUBSECTOR: 

PROJECT NAME ¡START DATE-¡SPONSORI. : TOTAL 
¡FINISH DATE! I N S T I T U T . ¡ COST 

999999-9 
999999-9 

999999-9 
999999-9 
999999-9 
999999-9 

ELS-9999 
ELS-9999 

ELS-9999 
ELS-9999 
ELS-9999 
ELS-9999 

XXX 
XXX 

XXX 
XXX 
XXX 
XXX 

999-999 !YYYYYYYYYYYYYYYYYYYYYYYYY \MM/YY-
999-999 !YYYYYYYYYYYYYYYYYYYYYYYYYYYYY !MM/YY-

!YYYYYYYYYYYY ¡ 
999-999 i YYYYYYYYYYYYYYYYYYYYYYYYYYYYY ¡MM/YY-
999-999 !YYYYYYYYYYYYYYYYYYYYYYYYYYYYY !MM/YY-
999-999 ¡YYYYYYYYYYYYYYYYYYYYYYYYYYYYY !MM/YY-
999-999 !YYYYYYYYYYYYYYYYYYYYYYYYYYYYY ¡MM/YY-

¡YYYYYYYYYYYYYYYYYYYYYYYYYYYYY ! 
¡YYYYYYYYYYYY ¡ 

•MM/YY 
•MM/Y Y 

MM/YY 
MM/YY 
MM/YY 
MM/YY 

ZZZZZZZZ 
ZZZZZZZZ 

ZZZZZZZZ 
ZZZZZZZZ 
ZZZZZZZZ 
ZZZZZZZZ 

$ 9 9 9 , 9 9 9 
$ 9 9 9 , 9 9 9 

$ 9 9 9 , 9 9 9 
$ 9 9 9 , 9 9 9 
$ 9 9 9 , 9 9 9 
$ 9 9 9 , 9 9 9 

ISSUED BY: XXXXXXXXXXXXX XXXXXXXXXXXX X. 

i l ) IDEA, PROFILE, DOCUMENT, EXECUTION, COMPLETED, ABANDONED. 
Í 2 ) MODALITY OF EXECUTION, TYPE OF TECHNICAL ASSISTANCE, INSTITUTION, PROGRAMME. 
C3> CODE, REGION, SECTOR AND SUBSECTOR, START DATE, INSTITUTION, COST. 



DESCRIPTION OF PROJECTS IN PHRSE <1) 
SELECTED BY <2) 
RRRRNGED BY <3) 

DRTE OF ISSUE: DD/MM/YY 

! PROJECT CODES ! 
¡GOVERNME.! RGENCY ! 

PROJECT NRME DESCRIPTION OF PROJECT 

I 999999-9 !ELS-9999!YYYYYYYYYYYYYYYYYYYYYYYYY 

1999999-9 !ELS-9999! YYYYYYYYYYYYYYYYYYYYYYYYYYYYY 
YYYYYYYYYYYY 

: xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
: xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
: xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 

: xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
: xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
: xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
: xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
: xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
: xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
: xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 

ISSUED BY: XXXXXXXXXXXXX XXXXXXXXXXXX X. 

(1) IDER, PROFILE, DOCUMENT, EXECUTION, TYPE OF TECHNICRL RSSISTRNCE, INSTITUTION, PROGRAMME. 
<2) REGION, SECTOR RND SUBSECTOR, MODRLITY OF EXECUTION, TYPE OF TECHNICRL RSSISTRNCE, 

INSTITUTION, PROGRAMME 
<3> CODE, REGION, SECTOR RND SUBSECTOR, STRRT DATE, INSTITUTION, COST, DURATION. 



COST OF PROJECTS IN PHASE CD 
SELECTED BV C25 
ARRANGED BV C35 

DATE OF ISSUE: DD/HH/VV 

PROJECT COOES 
¡GOMERNHE.! AGENCV 

PROJECT NAME ! GOVERNMENT 
! NON-MONET. ! MONETARY" 

AGENCV 
: NON-MONET.: MONETARV 

OTHER I N S T I T U T I O N 
I NON-MONET.! MONETRRV 

TOTAL COST BV TVPE 
NON-HONET: MONETARV 

TOTHL 
COST 

39-3999-9 ! ELS-9993!VVVVVVVVVVVVVVVVVVVVVVVVV ! 5999,999 : 5999,999 ! 5999,999 ! S999.999 
999999-9 ! ELS-9999!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV ! 5999,999 '. S999.999 ! 5999,999 ! 5999,999 

: : vvvvvvvvvvvv : : : : 
999939-9 ! ELS-9993!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV ! 5999,999 ! 5999,999 ! 5999,993 ! 5999,999 
999999-3 !ELS-9993!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV ! 5999,999 ! 5999,999 ! 5999,993 ! 5999,999 
993999-9 !ELS-9999!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV ! 5999,999 ! 5999,999 ! 5999,999 ! 5999.999 
399999-9 !ELS-9993!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV ! 5999,999 ! 5999,999 ! 5999,999 ! 5399.999 

: ¡vvvvvvvvvvvvvvvvvvvvvvvvvvvvv : : : : 
: : vvvvvvvvvvvv : : : : 

S999.999 
5999,999 

5999,993 
5999.999 
5939,999 
5999.999 

£ 9 9 9 , 9 9 9 
5 9 9 9 , 9 9 9 

5 9 9 9 , 9 3 9 
£ 9 9 9 , 9 9 9 
£ 9 9 9 , 9 3 9 
£ 9 9 9 , 9 9 9 

£ 3 9 9 , 9 9 9 
£ 3 9 9 , 9 9 9 

£ 3 9 9 , 9 3 9 
£ 9 9 3 , 9 3 9 
£ 3 9 9 , 9 9 9 
£ 3 9 9 , 9 9 9 

5 9 9 9 , 9 9 9 
5 9 9 9 , 9 9 9 

5 9 9 9 , 9 9 9 
5 9 9 9 , 9 9 9 
£ 9 9 9 , 9 9 9 
5 9 9 9 , 9 9 9 

! 5 9 9 9 , 9 9 9 
! £ 9 9 9 , 9 9 9 

! £ 9 9 9 , 9 9 3 
I £ 9 9 9 , 9 9 9 
I £ 9 9 9 , 3 3 3 
! £ 9 9 9 , 9 9 9 

TOTALS BV C2> : 

ISSUED BV: XXXXXXXXXXXXX XXXXXXXXXXXX X. 

O í PROFILE. DOCUMENT, EXECUTION, COHPLETED 
C25 REGION, SECTOR AND SUBSECTOR, MODALITV OF EXECUTION, TVPE OF TECHNICAL ASSISTANCE, I N S T I T U T I O N , 

PROGRAMME, TVPE OF COST. 
C35 CODE, REGION, SECTOR AND SUBSECTOR, START DATE, INSTITUTION, COST, DURATION. 



RELATED INSTITUTIONS AND PERSONS 
SELECTED BV <2> 
ARRANGED BV Í3> 

I N CHARGE OF PROJECTS 

DATE OF ISSUE: DD/MM/VV 

PROJECT CODES 
IGOVERNME.: AGENCV 

PROJECT MHHE INSTITUTIONS ASSOCIATED W I T H THE PROJECT 
: RCCRO. / A S S O . : ACCRO . / R S S O . : H C C R O . / A S S O . : R C C R O . / A S S O . 

PERSONS I N CHARGE OF PROJECT 
NATIONAL D IRECTOR! CO-ORDINATOR 

999999-9 !ELS-9999:VVVVVVVVVVVVVVVVVVVVVVVVV 
999999-9 !ELS-9999!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV 

: :vvvvvvvvvvvv 
999999-9 !ELS-9999!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV 
999999-9 IELS-9999!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV 
999999-9 ! ELS-9999!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV 
993999-9 !ELS-9999!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV 

: : vvvvvvvvvvvvvvvwvvvvvvvvvvvv 
: :vvvvvvvvvvvv 

XXX/VVVV 
XXX/VVVV 

XXX/VVVV 
XXX/VVVV 
XXX/VVVV 
XXX/VVVV 

XXX/VVVV 
XXX/VVVV 

XXX/VVVV 
XXX/VVVV 
XXX/VVVV 
XXX/VVVV 

XXX/VVVV 
XXX/VVVV 

XXX/VVVV 
XXX/VVVV 
XXX/VVVV 
XXX/VVVV 

XXX/VVVV 
XXX/VVVV 

XXX/VVVV 
XXX/VVVV 
XXX/VVVV 
XXX/VVVV 

XXXXXX x x x x x x x x x x : XXXXXX XXXXXXXXXX 
x x x x x x x x x x x x x x x x : XXXXXX XXXXXXXXXX 

XXXXXX XXXXXXXXXX : XXXXXX xxxxxxxxxx 
x x x x x x x x x x x x x x x x : X X X X X X XXXXXXXXXX 
XXXXXX x x x x x x x x x x : XXXXXX XXXXXXXXXX 
XXXXXX x x x x x x x x x x : XXXXXX XXXXXXXXXX 

ISSUED BV: XXXXXXXXXXXXX XXXXXXXXXXXX X. 

œ PROFILE, DOCUHENT, EXECUTION, COHPLETED 
Í25 REGION, SECTOR AND SUBSECTOR, HODALITV OF EXECUTION, TVPE OF TECHNICAL ASSISTANCE, I N S T I T U T I O N , PROGRAHE. 
Í33 CODE, REGION, SECTOR AND SUBSECTOR. START DATE, I N S T I T U T I O N , C O S T . DURATION. 



PROGRAMMING OF PROJECT EVALUATIONS IN THE IMPLEMENTATION STAGE 
SELECTED BV C15 
ARRANGED BV <2i 

DATE OF ISSUE: DD/MM/VV 

PROJECT CODES 
:GOVERMME.: AGENCV 

PROJECT NAME DATE OF LAST EVALUATION 
PERIODIC ! INTERNAL : EXTERNAL 

DATE OF NEXT E V O L U H T I O N 
PERIODIC ! INTERNAL : EXTERNOL 

! NEXT : 
¡TRIPRRTITE: 

gggggg-g ; ELS-9999! VVVVVVVVVVVVVVVVVVVVVVVVV ! DD/MM/VV I DD/MM/VV ! DD/MM/VV 
gggggg_g ;ELS-9999!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV ! DD/MM/VV ! DD/MM/VV ! DD/MM/VV 

: :vvvvvvvvvvvv : : : 
999999-9 : ELS-9999! VVVVVVVVVVVVVVVVVVVVVVVVVVVVV ! DD/MM/VV ', DD/MM/VV ! DD/MM/VV 
999999-9 !ELS-9999!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV ! DD/MM/VV ! DD/MM/VV ! DD/MM/VV 
999999-9 !ELS-9999!VVVVVVVVVVVVVVVVVVVVVVVVVVVVV ! DD/MM/VV ! DD/MM/VV ! DD/MM/VV 
999999-9 .'ELS-9999! VVVVVVVVVVVVVVVVVVVVVVVVVVVVV ! DD/MM/VV ! DD/MM/VV ! DD/MM/VV 

: ¡vvvvvvvvvvvvvvvvvvvvvvvvvvvvv : : ; 
: :vvvvvvvvrrvv : : : 

DD/MM/VV 
DD/MM/VV 

OD/MM/--VV 
DD/MM/VV 

DD/MM/VV ! DD/MM/VV 
DD/MM/VV ! DD/MM/VV 
DD/MM/VV ! DD/MM/VV 
DD/MM/VV ! DD/MM/VV 

D D / M H / V V 
DD/MM/VV 

DD/MH/VV 
DD/MM/VV 

DD/MM/VV ! DD/MM/VV 
DD/MM/VV ! DD/MM/VV 
DD/MM/VV ! DD/MM/VV 
DD/MM/'VV ! DD/MM/'VV 

ISSUED BV: XXXXXXXXXXXXX XXXXXXXXXXXX X. 

CD REGION, SECTOR AND SUBSECTOR, MODALITV OF EXECUTION, TVPE OF TECHNICAL ASSISTANCE, I N S T I T U T I O N , 
PROGRAMME 

C25 CODE, REGION, SECTOR AND SUBSECTOR, START DATE, INSTITUTION, COST. DURATION 



ANNEX 4 

REPOTS 



HORK PROGRfiM FOLLOM UP REPORT 
SELECTED BV CD 
ARRANGED BV C2Í 

; PROJECT CODES : OB./REI 
IGLWERNHE.: flGENCV I CODE I 

DESCRIPTION OF 
OBJECTIVE OR RESULT ! PROGRAM 

START DfiTE 
,! REAL ¡ESTIMAT. 

FINISH DfiTE ¡GROUNDS FOR UNSñTISFRCTORV PROGRESS! 
! PROGRFIM. ! REAL ¡ESTIHfiT.! 

999999-9 

399999-9 

ELS-9999 

ELS-9999 

9.99 
9.99 

9.99 
9.99 

9.99 
9.99 
9.99 

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXX 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
NXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 

:DD/MM/VV:DD/MM..'W 
:DD/MM/VV:DD/MM/VV 

:DD/MM/V,V:DD/MM.'W 
;DD/MM/VV: 

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX :DD/MM/VV:DD/MM/VV 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX :DD/MM/VV:DD/MM/VV 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX :DD/MM/VV:DD/MM/VV 

DD/MM/VV 

DD/MM/VV 
DD/MM/VV 

DD/MM/VV 
DD/MM/VV 

DD/MM/VV 
DD/MM/VV 
DD/MM/VV 

DD/MM/VV 

DD/MM/VV 

DD/MH/VV 

DD/MM/VV 
DD/MM/VV 

DD/MM/VV 

DD/MM/VV 

¡XXXX 
:xxxx 

: xxxx 

:xxxx 
:xxxx 

xxxx 
xxxx 

xxxx 

xxxx 
xxxx 

xxxx 
xxxx 

xxxx 

xxxx 

xxxx : 
xxxx ¡xxxx 

xxxx : 

xxxx : 

DATE ISSUED: DD/MM/VV ISSUED BV: XXXXXXXX XXXXXXXXX X. 

CD SECTOR AND SUBSECTOR, INSTITUTION, REGION, PROGRAMME, STfiRT DfiTE, EVfiLURTOR, MODfiLITV OF EXECUTION, 
ONLV THOSE WITH DIFFERENT REAL fiND PROGRfiMHED STfiRT DfiTES, ONLV THOSE PITH GROUNDS FOR UNSfiTISFRCTORV PROGRESS. 

C23 SECTOR AND SUBSECTOR, INSTITUTION, REGION, PROGRfiHHE, STfiRT DfiTE, EVRLURTOR, MODfiLITV OF EXECUTION. 



COMPARATIVE REPORT ON MIDGET 
SELECTED *V Cl> 
ARRANGED BV Í25 

! PROJECT CODES 
!GOVERNME. 

I 993999-3 

I 999999-9 

: 

flGENCV 

ELS-9999 

ELS-9999 

BUDGET 
LINE 

9.99 
9.99 

9.99 
9.99 

9.99 
9.99 
9.99 

: ITEM : 

:xxxxxxxxxxxxxxxxxxxx: 
:xxxxxxxxxxxxxxxxxxxx: 
:xxxxxxxxxxxxxxxxxxxx: 
:xxxxxxxxxxxxxxxxxxxx: 
:xxxxxxxxxxxxxxxxxxxx: 

:xxxxxxxxxxxxxxxxxxxx: 
:xxxxxxxxxxxxxxxxxxxx: 
:xxxxxxxxxxxxxxxxxxxx: 

TOTALS s I 

TOTAL DISBURSEMENTS 
PROGRAMMED: 

5999,999 : 
S999.999 ! 

5999,999 1 
5999,999 1 

5999.999 : 
5999.999 : 
S999.999 ! 

5999,999 ! 

ACTUAL 

S999.999 
5939.999 

5999.999 
5999,999 

5999,999 
5999,999 
5999,999 

5999 ,999 

TO DATE 
DIFFERENCE 

5399 ,999 
5999 ,999 

5999 ,999 
5 9 9 9 , 9 9 9 

5 9 9 9 . 9 9 9 
. 5999,9-99 
! 5999 ,999 

1 

! 5 9 9 9 , 9 9 9 

DISBURS. DURING REPORT PERIOD ! BALANCE 
PROGRAMMED: 

5999 ,999 '. 
S999.999 ! 

5999 .999 : 
5999 ,999 : 

S999.999 : 
5999 ,999 : 
5999 ,999 '. 

5 9 9 9 , 9 9 9 '. 

ACTUAL 

5 9 9 9 , 9 9 9 
S 9 9 9 , 9 9 9 

5 9 9 9 , 9 9 9 
5 9 9 9 , 9 9 9 

5 9 9 9 , 9 9 9 
5 9 9 9 , 9 9 9 

S 9 9 9 , 9 9 9 

'.DIFFERENCE: PROGRAMMED ! 

: 5 9 9 9 , 9 9 9 ! 5 9 9 9 , 9 9 9 : 
r 5 9 9 9 . 9 9 9 : 5999 ,999 ! 

: 5 9 9 9 , 9 9 9 : S999.999 ! 
: 5 9 9 9 , 9 9 9 : 5 9 9 9 , 9 9 9 : 

: 5 9 9 9 . 9 9 9 ! 5999 ,999 ! 
! 5 9 9 9 , 9 9 9 : 5999 ,999 : 
:CS999 ,9995: 5999 ,999 ! 

• f 1 

• • % 

: 5 9 9 9 , 9 9 9 : 5999 ,999 ! 

FOR DISBURSEMENT 
ACTUAL 

5999,999 
5999,999 

5999,999 
S999.999 

5999,999 
5999,999 

5999,999 

DIFFERENCE : 

£ 9 9 9 . 3 9 9 ! 
£ 9 9 9 . 9 3 9 : 

$ 9 9 9 . 3 9 9 ! 
£ 9 9 9 . 9 9 9 : 

£ 9 9 9 . 9 9 9 : 
£ 9 9 9 . 9 9 3 ! 

C S 9 9 9 . 9 9 3 ) : 

£ 9 9 9 , 9 9 9 : 

DATE OF ISSUE: DO/MM/VV ISSUED BV: XXXXXXXX XXXXXXXXX X. 

CI) SECTOR AND SUBSECTOR, INSTITUTION, REGION, PROGRAMHE, START DATE, EVALUOTOR, MODOLITV OF EXECUTION, 
ONLV THOSE HITH GROUNDS FOR UNSATISFACTORV PROGRESS, ONLV PROJECTS HITH ACTUAL COST DIFFERENT FROM PROGRAMMED COST 

C2) SECTOR AND SUBSECTOR, INSTITUTION, REGION, PROGRAMME, START DATE, EVRLURTOR, MODOLITV OF EXECUTION, 

OS 



EVALUATION FOLLOW-UP REPORT (1) 
SELECTED BY (2) 
RRRRNGED BY (3) 

; PROJECT CODES ¡OB./RE! 
IGOVERNME.¡ RGENCY ¡ CODE ¡ 

DESCRIPTION OF THE 
OBJECTIME OR RESULT 

¡LEVEL OF RCHIEVE.¡ ¡ 
¡QUAL.¡LEVEL¡TIMI.¡ GROUND FOR ÜNSRTISFRCTORY PROGRESS! 

¡999999-9 ¡ELS-9999 

¡999999-9 ¡ELS-9999 

9.99 ¡ XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
9.99 : xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

xxxxxxxxxxxxxxxxxxxxxxxx 
9.99 : xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
9.99 ; xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

9.99 ; xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
9.99 ! XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
9.99 ¡ xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

: x 
: x 
: x 
: x 
: x 
: x 
: x 

X 
X 

X 
X 

X 
X 
X 

X 
X 

x 
X 

X 
X 
X 

xxxx 
xxxx 
xxxx 

xxxx 
xxxx 

xxxx 
xxxx 
xxxx 

xxxx 
xxxx 

xxxx 
xxxx 

xxxx 

xxxx 

xxxx : 
xxxx :xxxx 

xxxx : 

¡xxxx : 

DATE OF ISSUE: DO/MM/YY ISSUED BY: XXXXXXXX XXXXXXXXX X. 

(1) EXTERNRL, INTERNAL 
(2 ) SECTOR AND SUBSECTOR, INSTITUTION, REGION, PROGRAMME, START DRTE, EVALURTOR, MODALITY OF EXECUTION, 

ONLY THOSE WITH GROUNDS FOR UNSATISFACTORY PROGRESS 
(3 ) SECTOR AND SUBSECTOR, INSTITUTION, REGION, PROGRAMME, START DATE, EVALURTOR, MODRLITY OF EXECUTION, 



REPORT ON COMPARISON 
SELECTED BY 
ARRANGED BY 

OF EVALURTIONS 
(1) 
C25 

! PROJECT CODES 
IGOVERNME.! AGENCY 

! 999999-9 !ELS-9999 

! 999999-9 1ELS-9999 

1 1 

! 1 

IOB./REI 
I COOE ! 

! 9.99 ! 

! 9.99 1 

! 9.99 ! 

1 9.99 1 

! 9.99 ! 

! 9.99 1 

1 9.99 1 

1 1 

DESCRIPTION OF 
OBJECTIVE OR RESULT 

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 

MXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
xxxxxxxxxxxxxxxxxxxxxxxx 

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

1 EVAL 
¡ TYPE 

1 E 
! I 
1 E 
1 I 
1 
• 

: E 
: i 
1 E 
1 I 

: E 
: i 
: E 
1 I 
1 E 
: i 
1 
1 
1 
1 
! 

LEVEL 
QUfiL. 

X 
X 
X 
X 

X 
^ 
X 
X 
X 
X 
X 
X 
X 
X 

OF A C H I E V E . 
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POSSIBLE RELATIONSHIPS BETWEEN PROJECT BANKS AND 
TECHNICAL CO-OPERATION PROJECT BANKS 
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POSSIBLE RELATIONSHIPS BETUEEN PROJECT BANKS AND 
TECHNICAL CO-OPERATION PROJECT BANKS 
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POSSIBLE RELATIONSHIPS BETUEEN PROJECT BANKS AND 

TECHNICAL CO-OPERATION PROJECT BANKS 
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POSSIBLE RELATIONSHIPS BETWEEN PROJECT BANKS AND 
TECHNICAL CO-OPERATION PROJECT BANKS 
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